Date	Rami	Youssef	Nicolas	Fouad	Akshey	Benoit	Type of Activty	Number of hours spent	Purpose	Output	Rami	Youssef	Nicolas	Fouad	Akshey	Benoit
Activities Table				Who									Hours spent			
31-Oct-24	x	x	x	x	x	x	Meeting	1	Demonstrate Sprint 2 deliverables to TA and Sprint 3 planning	Sprint 2 was sucessfully demonstrated and Sprint 3 inital planning was complete	1	1	1	1	1	1
4-Nov-24	x						individual work	1.5	Modifying the Login feature and enhance the website by assigning an 8-digit ID for each student when signing up	Login now shows X icon when bad email or password are used. Each student now have a unique student ID that will be displayed in their student dashboard.	1.5	-	-	-	-	-
4-Nov-24			x				individual work	3	Modifying the app.post method in server.js file in order to add the 3 other types of evaluation that the system must handle (Except the cooperation since it's already done in Sprint 2) + Update Cooperation.jsx and PeerRate.jsx files since they will serve as blueprints to create other pages for Conceptual Contrubution, Practical Contribution and Work ethic evaluations + Create summary results table webpage from teacher's dashboard side	Both files PeerRate.jsx and Cooperation.jsx file were updated with server.js + Confirmation submission message is clearly displayed after the student finishes rating of his selected teammates + creating the summary results table in Teachers dashboard side	-	-	-	3	-	-
5-Nov-24	x						Individual work	2.5	Create 3 more PeeRrate.jsx files (2, 3, 4) with ConceptualContribution, PracticalContribution and WorkEthics jsx files in order to add the rate scales from 1 to 5 for other evaluation dimensions type with their comment box and save it to the MongoDB database		2.5	-	-	-	-	-
7-Nov-24		x					Individual work	1.5	Created scale 1-5 for ConceptualContribution, PracticalContribution and WorkEthics	In the rating files for those 3 mentioned, students can rate others from a scale of 1 to 5		1.5				
7-Nov-24	x	x	x	x		x	Meeting	2	Assisted each other with remaining work		2	2	2	2	2	
7-Nov-24	x	x	x	x	x	x	Meeting	1	Demonstrate Sprint 3 deliverables to the TA	All imporovements of the Sprint 3 were considered as an enhancement, and a feature must be selected. Booking a study room was selected as a feature to work on it and it was confirmed by the TA	1	1	1	1	1	1
9-Nov-24					x		Individual work	2	Make a studyroom feature that allows students to book a room	Students can now book a room straight from their dashboard for their teams	-	-	-	-	2	-
10-Nov-24				x			Individual work	5	Improve the web page style of RoomList and BookRoom jsx files, add more infos in booking room form to be filled by the student, remove redundancies while evaluationg teammates for each dimension once at a time, which affects the summary and detailed results in Teachers dashboard	Improve the web page style of RoomList and BookRoom jsx files, add the meeting name and teammates checkbox list to select the attendees, add delete team button in teacher's dashboard, merge all evaluations types into one single page only so the student rate for his teammate for the 4 dimensions in a single page with a comment box, update the summary results table in Teacher's dashboard side	-	-	1	5	-	-
10-Nov-24	x						Individual work	4	Creating a detailed view for the results in the teacher's dashboard that will display the results of all evaluations and their average for each student. Fixing some bugs related to displaying the informations of the rater.	The teacher now can see the detailed results of all of his/her students, and the comments written by their peers. Also teacher will be able to see the informations of the rater along with the rates.	4	-	2	-	-	-
10-Nov-24		x					Individual work	3	Add some constraints to the student when booking a study room to guarantee a clear and guaranteed study room reservation	Added constraint that mentions that the number of attendees in a room cannot exceed room capacity as well as adding the feature that a room has to be booked 24h prior to booking time. Adding feature that room is to be only booked from 8am to 11pm for 3 hours max for each meeting.	-	3	-	-	-	-
10-Nov-24						X	Individual work	5	Configuration of unit testing for sprint 1	Sprint 1 unit testing functionality developed	-	-	-	-	-	5

Date							Type	Hours	Task	Deliverable						
10-Nov-24						x	Individual work	2	Project management	Meeting minutes, stories and tasks for sprint 3 complete	-	-	-	-	-	3
10-Nov-24					x		Individual work	3.5	Unit testing for sprint 2	Sprint 2 unit testing functionality developed	-	-	-	-	3.5	-
										Total:	12	8.5	7	12	9.5	10