Meeting Minutes

Date: September 12th Time: 18:30 - 19:30pm

Place: H813

Present Attendees:

- Youssef FrancisNicolas landryRami Al Najem
- Fouad MeidaBenoit Moreau
- Akshey Visuvalingam

Agenda 1: Determining team members Agenda 3: Determining the team name Agenda 2: Determining the Tech stack

Outcomes:

- 1. Team members were determined to be:
- 2. Team name was finalized as "Future coders"
- 3. Tech stack was finalized as Javascript and react with a mangoDB database

Date: September 19th 2024 Time: 18:30 - 20:00pm

Place: H813

Present Attendees:

- Youssef FrancisNicolas landry
- Rami Al Najem
- Fouad Meida
- Benoit Moreau
- Akshey Visuvalingam

Agenda 1: Determine User stories

Agenda 2: Determine what tasks are required for each story

Agenda 3: Determine the assignment of tasks

Agenda 4: Discussion of how database will function

Outcomes:

- 1. The 3 user stories where determined and finalized
- 2. Tasks were finalized

- 3. Tasks were assigned to each of the team members
- 4. One database will be used that will store the users names and emails in plain text and their passwords will be hashed

Date: September 26th 2024 Time: 13:00pm - 16:30pm

Place: Library
Present Attendees:

- Youssef Francis
- Nicolas landry
- Rami Al Najem
- Fouad Meida
- Benoit Moreau
- Akshey Visuvalingam

Agenda 1: Fix the server issue

Agenda 3: Fix the Sign-up issues (data not writing to CSV file)

Agenda 2: Fix the database (not approving log-ins)

Outcomes:

- 1. We used Node.js to fix the server
- 2. We decided to not use a csv file as a database and instead making the database with Mongoose

Date: September 26th 2024 Time: 18:30pm - 20:10pm

Place: H813

Present Attendees:

- Youssef Francis
- Nicolas landry
- Rami Al Najem
- Fouad Meida
- Benoit Moreau
- Akshey Visuvalingam

Agenda 1: Discuss how to implement Mongoose instead of a CSV file.

Agenda 3: Discuss how the Team's creation could be improved for the teacher's dashboard.

Agenda 2: Discuss how to make the teams visible for both teachers and students.

Outcomes:

- 1. We decided not to store the teams on the database, rather they will be displayed on the dashboards.
- 2. We showed how the signup and login feature worked to the TA.
- 3. We showed the initial version of the team's creation to the TA.

Sprint 2 meeting minutes:

Date: October 10th 2024 Time: 18:30 - 20:00pm

Place: H813

Present Attendees:

- Youssef Francis
- Nicolas landry
- Rami Al Najem
- Fouad Meida
- Benoit Moreau
- Akshey Visuvalingam

Agenda 1: Demonstrate program to TA
Agenda 2: Determine work for Sprint 2

Agenda 3: Divide work for sprint 2

Agenda 4: Discuss UI element design for assessment pages

Outcomes:

- 1. Demonstrated full sprint one functionality to TA
- 2. Determined which tasks had to be completed for sprint 2
- 3. Determined the division of labor for sprint 2
- 4. Determined the UI layout for the assessments

Date: October 24th 2024 Time: 14:00 - 18:00

Place: Webster Library 2nd floor

Present Attendees:

- Youssef Francis
- Nicolas landry
- Rami Al Najem
- Fouad Meida
- Benoit Moreau
- Akshey Visuvalingam

Agenda 1: Discuss remaining work

Agenda 2: Assist each other with tasks

Agenda 3: Discuss project management and documentation

Outcomes:

- 1. Determined what work was left to complete for the 27th
- 2. Assisted each other with technical challenges
- 3. Planned out documentation and published all sprint 2 tasks and stories to git

Date: October 24th 2024 Time: 18:30 - 20:00pm

Place: H813

Present Attendees:

- Youssef Francis

- Nicolas landry

- Rami Al Najem

- Fouad Meida

- Benoit Moreau

- Akshey Visuvalingam

Agenda 1: Demonstrate sprint 2 deliverables to the TA

Agenda 2: Discuss CL pipeline

Agenda 3: Discuss acceptance testing structure with the TA

Outcomes:

- 1. Sprint 2 deliverables were demonstrated to the TA
- 2. Figured out how to implement CL pipeline
- 3. Acceptance tests where finalized.