## **Sprint 2 meeting minutes:**

Date: October 10th 2024 Time: 18:30 - 20:00pm

Place: H813

Present Attendees:

- Youssef FrancisNicolas landryRami Al Najem
- Fouad MeidaBenoit Moreau
- Akshey Visuvalingam

Agenda 1: Demonstrate program to TA Agenda 2: Determine work for Sprint 2 Agenda 3: Divide work for sprint 2

Agenda 4: Discuss UI element design for assessment pages

## Outcomes:

- 1. Demonstrated full sprint one functionality to TA
- 2. Determined which tasks had to be completed for sprint 2
- 3. Determined the division of labor for sprint 2
- 4. Determined the UI layout for the assessments

Date: October 24th 2024 Time: 14:00 - 18:00

Place: Webster Library 2nd floor

Present Attendees:

- Youssef Francis
- Nicolas landry
- Rami Al Najem
- Fouad Meida
- Benoit Moreau
- Akshey Visuvalingam

Agenda 1: Discuss remaining work

Agenda 2: Assist each other with tasks

Agenda 3: Discuss project management and documentation

## Outcomes:

- 1. Determined what work was left to complete for the 27th
- 2. Assisted each other with technical challenges
- 3. Planned out documentation and published all sprint 2 tasks and stories to git

Date: October 24th 2024 Time: 18:30 - 20:00pm

Place: H813

Present Attendees:

- Youssef FrancisNicolas landryRami Al Najem
- Fouad MeidaBenoit Moreau
- Akshey Visuvalingam

Agenda 1: Demonstrate sprint 2 deliverables to the TA

Agenda 2: Discuss CL pipeline

Agenda 3: Discuss acceptance testing structure with the TA Outcomes:

- 1. Sprint 2 deliverables were demonstrated to the TA
- 2. Figured out how to implement CL pipeline
- 3. Acceptance tests where finalized.